CALENDAR OF COORDINATION ACTIVITIES

ACTIVITY	NW24/25	NS25	NW25/26
	SC/154	SC/155	SC/156
SHL Deadline	15-Apr-24	16-Sep-24	21-Apr-25
Agreed Historics Deadline	02-May-24	03-Oct-24	08-May-25
Confirmation of final coordination parameters and details of available capacity	No later than	No later than	No later than
	02-May-24	03-Oct-24	08-May-25
Initial Submission Deadline	09-May-24	10-Oct-24	15-May-25
SC Event Platform Customization	22-May-24	30-Oct-24	28-May-25
SC Event Platform calendar opened to coordinators to request meetings with airlines	28-May-24	05-Nov-24	03-Jun-25
SAL Deadline	No later than	No later than	No later than
	30-May-24	07-Nov-24	05-Jun-25
SC Event Platform calendar opened to airlines to request meetings with coordinators	03-Jun-24	11-Nov-24	09-Jun-25
IATA Slot Conference	11-13 Jun 24	19-22 Nov 24	17-19 Jun 25
Series Return Deadline	15-Jul-24 *	15-Dec-24 *	15-Jul-25*
Historics Baseline Date	31-Aug-24	31-Jan-25	31-Aug-25
Start Of Season	27-Oct-24	30-Mar-25	26-Oct-25

^{*}Trial for NW24/25, S25, NW25/26 seasons